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CITY COUNCIL INFORMATION TRANSMITTAL 
July 21, 2016 

 
 
 
Memorandums Or Items Of Information Enclosed: 
 
 Ad Hoc Residential Street Infrastructure Committee Recommendations 

Implementations ........................................................................................... 4 
 Quarterly Progress Update on Capital Projects  ................................................ 7 
 Public Meeting  Kostoryz Road – Brawner Parkway to Staples Street  .............. 17 
 Upcoming Public meetings & Events ............................................................. 18 
 Scheduled City Council Agenda Items/Policy Issues ....................................... 21 
 Status of Choke Canyon/Lake Corpus Christi Reservoir System ....................... 25 

 
  

 
 



 
 

CITY COUNCIL ACTION REQUESTS (CCARS) 
As of July 21, 2016 

      
Ref. 
No. 

 
Date 

Requested 
Action Request  Staff  

Assigned 

  
Current 
Status 

Est.  
Completion

Date 

1. Magill 
7/19/16 

Provide a memo to Council that communicates 
whether Section 8(C) of the Proposition includes 
utilities. 

Mark Van Vleck Complete 7/21/16 

2. Magill 
7/19/16 

Provide a memo to Council that discusses the 
Agreed Order attaching both the summary and 
the full document. Add discussion of the Agreed 
Order to the presentation scheduled for August 
30, 2016. 

Mark Van Vleck Working 8/24/16 

3. Magill 
7/19/16 

Add discussion of an RFI process to the 
presentation related to Future Water Supplies 
scheduled for September 20, 2016 

Mark Van Vleck Scheduled 9/20/16 

4. Mayor 
5/10/16 

Bring forward to Council an Affordable Housing 
plan before the next Tax Foreclosure Sale is 
presented to Council. 

Jay Ellington Working 10/5/16 
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J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
Horne Rd (Ayers St to Port Avenue) Complete $2,264  $1,418  NEI Aug‐15
JFK Causeway Area Imps Complete $676  $0  Urban Jan‐16

May‐14 32 Months
May‐14 41 Months Expected delay based on production rates
Sep‐15 24 Months
Sep‐15 24 Months No change since last quarter 
Apr‐16 15 Months 
Apr‐16 15 Months  No change since last quarter
Feb‐16 15 Months 
May‐16 15 Months Award delayed 1 month; contractor started late (May); additional delay anticipated due to AT&T and design errors
Jun‐16 18 Months
Jun‐16 18 Months No change since last quarter
May‐16 17 Months
Aug‐16 17 Months Revised scheduled for extended bid evaluations (concrete vs. HMAC)
Jun‐16 11 Months
Sep‐16 11 Months Bid extended to address TCEQ permitting requirements
Aug‐16 Redesign  8 Months
Dec‐16 Redesign  8 Months AE unable to meet redesign schedule
Dec‐16 Redesign 18 Months 
Jan‐17 Redesign 18 Months  Bid phase extended 1 month
Dec‐16 Redesign  15 Months
Jan‐17 Redesign  15 Months Bid phase extended 1 month
Feb‐17    Redesign 18 Months
Apr‐17    Redesign 18 Months Design extended to implement cost/scope reductions
May‐17 8 Months
Jun‐17 8 Months Bid phase extended 1 month
Oct‐16 3 Months

‐ Pending coordination with Rodd Field Road construction and Del Mar
‐ Deferred
‐ Deferred No change since last quarter
‐ Deferred
‐ Deferred No change since last quarter 
‐ Ongoing Ongoing Ongoing
‐ Ongoing Ongoing Ongoing
‐ Ongoing Ongoing Ongoing
‐ Ongoing Ongoing Ongoing
‐ Ongoing Ongoing Ongoing
‐ Ongoing Ongoing Ongoing

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

NOTE: Bid phase extended 1 month to better reflect actual timeline Planning / Preliminary Design Construction RFQ / RFP Deferred On Hold / Pending

Bid Redesign  Construction Complete Design Build Ongoing

$4,865 

$1,942 

$3,401 

$2,551 

$2,670 

$2,096 

$6,557 

Ongoing

Pending

$2,300 

$1,188 

$1,064 

Redesign

MBITS

HDR

Deferred HDR$1,250 

$0 

$0 

Ongoing

BOND 2012 PROPOSITION 1
(AS OF 19 JULY 2016)

CH2M

STATUS

LNV

STREET

$2,678 

FNI

UTILITY

$7,594 

$7,878 

$5,202 

$8,550 

$7,209 

$4,181 

$1,994 

$5,182 

$3,185 

$3,482 

Williams Dr (Staples St to Airline Rd) (TXDOT)

Yorktown Blvd (Rodd Field to Cimarron) (Landscape)
(Street and Utility improvements completed Aug 2014)

D‐60%

Ongoing

S Staples St (Brawner Pkwy to Kostoryz Rd)

$1,910 

$6,592 

$2,050 

$2,645 

Navigation Blvd (Up River Rd to Leopard St) Constr. LNV

S Alameda St (Ayers St to Louisiana Ave) Redesign

Kostoryz Rd (Brawner Pkwy to Staples St)

Tuloso Rd (IH37 to Leopard St) Redesign

Constr.

Redesign

$3,050 

CRG

Twigg St (Shoreline Blvd to Lower Broadway)

Urban

Morgan Ave (Staples St to Crosstown Freeway)

LNV

FNI

MEI

Govind

HDR

$300 

$2,988 

Bid

Greenwood Dr (Gollihar Rd to Horne Rd) Bid

ADA Master Plan Improvements

Signal Improvements & Street Lighting

TxDOT Participation

DeferredLeopard St (Crosstown to Palm Dr)

Holly Road (Crosstown to Greenwood Dr) (TXDOT)

2018Constr. 
Start Date

$9,112 

$6,627 

$5,856 

NEI$7,671 

$4,697 

LJA

2019PROJECT TITLE 2015 2016 2017AE

FNI

LJA

S Staples St (Morgan Ave to IH 37)

McArdle Rd (Whitaker Dr to Ennis Joslin Rd)

Ocean Dr (Buford St to Louisiana Ave) Constr.

Constr.

Constr.

BUDGET $(000s)

MarthaQ
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J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Apr‐16
Apr‐16 No change since last quarter
Jun‐16   6 Months
Aug‐16   6 Months Delayed to identify additional funding
Feb‐17 9 Months
Jul‐17   6 Months Design extended to implement cost/scope reductions
Feb‐17 9 Months
Jul‐17   6 Months Design extended to implement cost/scope reductions
Mar‐17 9 Months
Aug‐17   4 Months Design extended to implement cost/scope reductions

‐ Ongoing Ongoing Ongoing
‐ Ongoing Ongoing All funds obligated 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

NOTE: Bid phase extended 1 month to better reflect actual timeline Planning / Preliminary Design Construction RFQ / RFP Deferred On Hold / Pending

Bid Redesign  Construction Complete Design Build Ongoing

$0

$0

UTILITY 

$140

$500

LJA

LJA

LJA

2015 2016 2017Constr. 
Start Date

AE

BOND 2012 PROPOSITION 8
(AS OF 19 JULY 2016)

BUDGET $(000s)

STREET  

Sea Town Pedestrian Improvements

North Beach Area Road Improvements & Area Beautification $600

$1,000

$983

International Boulevard Airport Entrance Reconstruction

PROJECT TITLE STATUS

$2,000

$800

2018 2019

North Beach Area Pedestrian Improvements & Area 
Enhancements

County Road 52 Extension

Developer Participation

Planning

D‐20%

Bid

D‐20%

Constr.

Ongoing

NEI

Dev Serv

$875

$750

LJA

$3,005

MarthaQ
Typewritten Text

MarthaQ
Typewritten Text

MarthaQ
Typewritten Text

MarthaQ
Typewritten Text
9



J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Waldron Rd (Airdome Dr to Caribbean Dr) Complete $2,031  $1,625  Urban Aug‐15
Mar‐16 4 Months 
Mar‐16  6 Months  Construction delayed due to unforeseen soil conditions
Jun‐16 9 Months 
Sep‐16 10 Months  Construction start delayed for private utility adjustments
Sep‐16 9 Months
Dec‐16    6 Months Design extended to implement cost/scope reductions
Nov‐16 Redesign 
Dec‐16 Redesign  12 Months Bid phase extended 1 month
Oct‐16 Redesign 15 Months
Dec‐16 Redesign 15 Months Design extended to implement cost/scope reductions
Nov‐16 Redesign  12 Months 
Jan‐17 Redesign  12 Months  Delayed for land acquisition and coordination of bike facilities
Nov‐16   Redesign 14 Months
Jan‐17   Redesign 14 Months Design extended to revise lane configuration
Dec‐16 Redesign 24 Months
Jan‐17 Redesign 27 Months AE revised construction timeline
Dec‐16 Redesign  16 Months
Jan‐17 Redesign  16 Months Bid phase extended 1 month
Apr‐17 12 Months 
Jan‐17 12 Months  Accelerated to coordinate with additional Gollihar reconstruction
Nov‐16   Redesign 14 Months
Feb‐17   Redesign 14 Months Design extended to implement cost/scope reductions
Oct‐16 Redesign 15 Months
Feb‐17 Redesign 15 Months AE unable to meet design schedule
Apr‐17 Redesign 12 Months
Feb‐17 Redesign 12 Months Accelerated schedule
Jun‐17 14 Months
Jul‐17 14 Months Bid phase extended 1 month

‐ Ongoing Ongoing Ongoing
‐ Ongoing Ongoing Ongoing

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

NOTE: Bid phase extended 1 month to better reflect actual timeline Planning / Preliminary Design Construction RFQ / RFP Deferred On Hold / Pending

Bid Redesign  Construction Complete Design Build Ongoing

LAN

$181 

$2,889 

$1,025 

$3,057 

$1,500  $704 

$4,197 

$8,200 

$3,700 

$3,700 

2018

NEI

$3,200  $1,256 

STREET  

$1,700 

$1,015 

$4,323 

Constr. 
Start Date

2015 2016 2017 2019

‐

FNI

LNV

LJA

LJA

LNV

MGM

CRG

$2,300 

UTILITY 

$7,499 

BOND 2014 PROPOSITION 1
(AS OF 19 JULY 2016)

PROJECT TITLE

HDR

Redesign Govind

FNI$3,900 

$2,900 

$7,663 

$2,800 

$3,945 

Redesign CH2M

$3,206 

$612 

$2,284 

$4,367 

$4,900 

Redesign

Redesign

Gollihar Rd (South Staples to Weber Rd) 

Yorktown Blvd (Lake Travis to Everhart Rd)

Alameda St (Kinney St to Lipan St) D‐100%

STATUS

Constr. MEI

$2,445 

$149 

BUDGET $(000s)
AE

$1,100 

Santa Fe St (Elizabeth St to Hancock St)

Staples St (Alameda St to Morgan St)

Southern Minerals Rd (Up River Rd to IH‐37)

ADA Master Plan Improvements ‐ Citywide

Ayers St (Alameda St to Ocean Dr)

Yorktown Blvd (Everhart Rd to Staples St)

Carroll Lane (Houston St to McArdle Rd)

Old Robstown Rd (Highway 44 to Leopard St)

Redesign

SPMP

Morgan Ave (Staples St to Ocean Dr)

Gollihar Rd (Carroll Ln to Kostoryz Rd)

Gollihar Rd (Weber Rd. to Carroll Ln.)

Redesign

D‐60%

Redesign

Redesign

Redesign

Redesign

Pending

Corona Dr (Flynn Pkwy to Everhart Rd)

MarthaQ
Typewritten Text
10



J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Aug‐16 7 Months
Dec‐16 6 Months Delayed due to land acquisition and coastal permit requirements
Nov‐16    8 Months
Jan‐17    8 Months Delay for land acquisition
Jan‐17   6 Months
Feb‐17   6 Months Bid phase extended 1 month
Jan‐17   6 Months
Feb‐17   6 Months Bid phase extended 1 month
Sep‐16 4 Months 
Mar‐17   4 Months  AE unable to meet design schedule; pending land acquisition
Feb‐17 30 Months  Bid phase
Mar‐17 30 Months  extended 1 mo.
Apr‐17 10 Months
May‐17 12 Months Construction timeline updated
Mar‐17 12 Months
Jun‐17 15 Months AE unable to meet schedule
Jan‐17 12 Months
Aug‐17  12 Months AE unable to meet schedule

Dec‐17 Added project 12 Months Pending TxDOT
‐ Ongoing Ongoing Ongoing
‐ Ongoing Ongoing Ongoing
‐ Ongoing Ongoing Ongoing
‐ Ongoing Ongoing Ongoing

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

NOTE: Bid phase extended 1 month to better reflect actual timeline Planning / Preliminary Design Construction RFQ / RFP Deferred On Hold / Pending

Bid Redesign  Construction Complete Design Build Ongoing

$3,250 

$0 

$0 

2016 2017 2018 2019

BOND 2014 PROPOSITION 2
(AS OF 19 JULY 2016)

2015Constr. 
Start DateSTREET  UTILITY 

BUDGET $(000s)
AESTATUS

$1,092 

$3,400 

$295 

$5,000 

$0 

$431 

$2,302 

$2,089 

$1,748 

LAN

D‐10%

Ongoing

Ongoing

D‐30%

D‐10%

D‐60%

D‐10%

D‐10%

D‐100%

Govind

FNI

MEI

$0 

$5,450  $4,821 

$5,500  $0 

Creek View Drive Extension 

PROJECT TITLE

Ennis Joslin Road Extension

Flato Road ‐ Agnes to Bates

North Padre Island Beach Access Roads (3A and 2)

Downtown Road and Streetscape Improvements

Chaparral Street ‐ Phase 2

TxDOT Participation

D‐30%

Ayers St ‐ Pedestrian Improvements and Turn Lane D‐30%

Harbor Bridge Replacement Mitigation and Support Projects 
(Phase 1)

Pending

MBITS

LJA (RVE)

FNI

Urban

CH2M$3,500 

$2,634 

Traffic Signals and Lighting Improvements

Rodd Field Road Expansion

Downtown Traffic Signal and Area Impvts

HDR

LNV

$1,500 

$3,988 

$11,385 

$3,500  $0  AECOM

MarthaQ
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 Project 
Budget 

 $(000s)  J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

WATER PROJECTS
Elevated Water Storage Tanks (ACR Implementation Phase 2) Const. 12,600$          LNV Jul‐16 21 Months 
TxDOT Utility Adjustments (SPID Ramp Reversal) Design 4,400$             Urban Sep‐16 3 Months
ONSWTP High Service Building No. 3 and Clearwell No. 1 Repairs Bid  32,500$          LNV Oct‐16 35 Months
Staples Street Pump Station Phase 2 ‐ Pumps 3 & 4 90% Design 4,566$             Urban Jan‐17 7 Months
Alternative Capacity Power Generation (ACR Phase 1) 90% Design 3,791$             Bath Feb‐17 9 Months

Utility Building Expansion Planning 4,400$             AECOM Feb‐17 17 Months
Nueces River Raw Water Pump Station 75% Design 18,500$          Urban Mar‐17 18 Months
ONSWTP Intermediate Sludge Removal Phase I Design 1,517$             LNV Mar‐17 12 Months
Padre Island Water Line and Gas Line Extension (Phase 3) AE Negotiations 2,600$             Urban Jun‐17 9 Months
Wtr Transmission Cathodic Protection Improvements Planning 2,000$             Russell Corrosion Aug‐17 7 Months AE unable to meet schedule
ONSWTP Site Infrastructure Improvements AE Negotiations 1,500$             FNI Nov‐17   12 Months
System‐Wide Process Control Reliability Improvements AE Negotiations 2,000$             LNV Dec‐17    TBD
ON Stevens Chemical Facilities (Alum, Polymer and LAS) 1% Design 16,705$          LNV Feb‐18  25 Months
ONS Raw Water Influent Improvements 1% Design 25,026$          FNI Feb‐18  25 Months
ONS Chlorine Storage and Handling Facilities Improvements 7,800$             Jun‐18   10 Months
ONSWTP Intermediate Sludge Removal Phase 2 ‐ Lagoon 8 AE Negotiations 7,665$             LNV ‐

TxDOT Utility Adjustments (Harbor Bridge) Pending 4,400$             AECOM ‐ Pending TxDOT
Elevated Water Storage Tanks (ACR Implementation Phase 3) On Hold 19,000$          LNV ‐ Design on hold by operating department ‐ land acquisition in progress
ONSWTP Interim Sludge Management On Hold 1,109$             LNV ‐ On Hold Pending Phase 1 and 2 completion
Naval Air Station Water Distribution Infrastructure Improvements On Hold 5,000$             ‐ On Hold
ONS Electrical Distribution Improvements On Hold 3,500$             ‐ On Hold
ONSWTP Solids Handling and Disposal  On Hold 3,275$             ‐ On Hold
Programmed Water Line Service Life Extension Ongoing 50,584$          Urban ‐ Ongoing Ongoing Ongoing
Water Meter and Automated Meter Reading Improvements Ongoing 2,250$             N/A ‐ Ongoing Ongoing Ongoing
Developer Utility Participation ‐ Water Ongoing 1,600$             Dev Serv ‐ Ongoing Ongoing Ongoing
Water and Wastewater Treatment On‐Call Support Ongoing 6,750$             LNV ‐ Ongoing Ongoing Ongoing

WATER SUPPLY
Mary Rhodes Water Supply Pipeline, Phase 2 Constr. 167,242$        FNI  Apr‐14 31 Months Contractor delay (30 day start up began July)
Choke Canyon Dam Spillway Gate Rehabilitation (7 Gates) Constr. 4,000$             FNI  Oct‐15     22 Months
City of Corpus Christi Desalination Program  80% Design 4,150$             FNI  Feb‐17 18 Months
Wesley Seale Instrumentation Testing and Replacement ‐ Sluce Gate Phase 2 AE Negotiations 4,850$             FNI  Apr‐17 6 Months
Corpus Christi Reservoir Operating Sys. Infrastructure Improvements Planning 4,500$             FNI  Apr‐18 12 Months
Wesley Seale Instrumentation Testing and Replacement AE Negotiations 4,850$             FNI  ‐

Mary Rhodes Pipeline Phase 1 Segment 1 Unit Upgrades On Hold 17,000$          HDR ‐ Design on hold by operating department

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

NOTE: Bid phase extended 1 month to better reflect actual timeline. Planning / Preliminary Design Construction RFQ / RFP Deferred On Hold / Pending

Bid Redesign  Construction Complete Design Build Ongoing

WATER AND WATER SUPPLY PROGRAMS
(AS OF 19 JULY 2016)

PROJECT TITLE STATUS AE
Constr. 

Start Date
2015 2016 2017 2018 2019
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 Project 
Budget 

 $(000s)  J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

STORM WATER 
Drainage Channel Excavation ‐ Master Channel 31 Complete 1,060$             FNI  Mar‐15
Schanen Ditch Improvements, Phase 2 Complete 918$                FNI  Feb‐15
TxDOT Utility Participation (SPID Ramp Reversal) Design 4,400$             Urban Sep‐16 3 Months
Gollihar Outfall Repairs Bid 2,150$             Govind Nov‐16   4 Months AE unable to meet schedule
Storm Water Outfall Improvements (Hector P. Garcia Park) Design Govind Jan‐17 2 Mo.
Oso Creek Basin Drainage Relief Design 4,645$             NEI Feb‐17 TBD
Bridge Rehabilitation Design 6,100$             LJA Mar‐17 9 Months Pending New PCI Data (TRANSMAP) Street Report 
IDIQ Major Ditch Improvements AE Negotiations 6,500$             LAN ‐

Major Outfall Assessment and Repairs Pending 300$                NEI ‐ Pending
Lifecycle Pipe Rehabilitation and Replacement Pending 25,307$          LJA ‐ Pending
Minor Channel Improvements Pending 250$                CH2M ‐ Pending
TxDOT Utility Participation (Harbor Bridge) Pending 4,400$             AECOM ‐ Pending TxDOT
Salt Flats Levee System ‐ Phase 2 Pending 5,134$             HDR ‐ Pending FEMA Impact Analysis/Study
Egyptian and Meadowbrook/USACE Mitigation Pending 2,025$             Belaire ‐

La Volla Creek Channel Excavation, Phase 1 On Hold 4,153$             Urban ‐ On hold by Utilities Department
Storm Water Master Plan Update On Hold 4,225$             CH2M ‐   On Hold
Manhole, Ring & Cover Adjustments City‐wide Ongoing 250$                ECMS ‐ Ongoing Ongoing Ongoing
Unanticipated Storm Water Capital Requirements Ongoing 5,206$             TBD ‐ Ongoing Ongoing Ongoing
Lifecycle Curb and Gutter Replacement Ongoing 600$                ECMS ‐ Ongoing Ongoing Ongoing
Developer Utility Participation ‐ Storm Water Ongoing 100$                Dev Serv ‐ Ongoing Ongoing Ongoing

 Project 
Budget 
 $(000s)*  J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

GAS
Public Fill CNG Station Complete 1,842$             ‐ Dec‐15
TxDOT Utility Participation (SPID Ramp Reversal) Design 4,400$             Urban Sep‐16 3 Months
Padre Island Water Line and Gas Line Extension (Phase 3) Design 2,250$             Urban Jan‐17  TBD
TxDOT Utility Participation (Harbor Bridge) Pending 4,400$             AECOM ‐ Pending TxDOT
West Side Interior Loop Ongoing 2,289$             Gas Dept ‐ Ongoing Ongoing Ongoing
Gas Southside Transmission Main, Part D, Phase 1 Ongoing 2,995$             Gas Dept ‐ Ongoing Ongoing Ongoing
Gas Southside Transmission Main, Part E Ongoing 862$                Gas Dept ‐ Ongoing Ongoing Ongoing
High Pressure Cathodic Protection Master Plan Ongoing 1,550$             Gas Dept ‐ Ongoing Ongoing Ongoing
Gas Line Replacement/Extension Program (Harbor Bridge) Ongoing 3,843$             TBD ‐ Ongoing Ongoing Ongoing

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

NOTE: Bid phase extended 1 month to better reflect actual timeline. Planning / Preliminary Design Construction RFQ / RFP Deferred On Hold / Pending

Bid Redesign  Construction Complete Design Build Ongoing

STORM WATER AND GAS PROGRAMS
(AS OF 19 JULY 2016)

PROJECT TITLE STATUS AE
Constr. 

Start Date

PROJECT TITLE STATUS AE
2019

2015 2016 2017 2018 2019
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WWTR CIP Funded Projects
Old Broadway WWTP Decommissioning & Clarifiers Pending 9,107$              FNI Jan‐15 Pending claim
Greenwood WWTP Process Rehabilitation / Replacement Complete 92$                    Urban Aug‐15
Broadway WWTP Trickling Filter Medial Removal REBID  Pending 1,024$              Carollo Oct‐15 7 Months  Pending claim
Lift Station Repairs ‐ Section 4 Lift Station Odor Control Complete 3,514$              Urban Oct‐15
Clarkwood Lift Station Repair Complete 71$                    Urban Feb‐16
Laguna Madre WWTP Headworks & Bar Screen Improvements Constr. 4,286$              Urban Jun‐15 15 Months
Greenwood WWTP  Flare Permitting  Pending 55$                    NEI Feb‐16  5 Months Pending design issue reconciliation
Greenwood WWTP Emission & Odor Control Improvements Constr. 2,205$              CRG Jul‐16 4 months
Whitecap WWTP UV System Upgrade Bid 9,074$              FNI Aug‐16 16 months
TxDOT Utility Participation (SPID Ramp Reversal) Design 4,400$              Urban Sep‐16 3 Months
Sharpsburg Lift Station Upgrade & Up River Road Force Main Rehabilitation Design 4,517$              CRG Dec‐16 12 Months
Allison WWTP Lift Station and Plant Improvements On Hold 4,544$              Urban Feb‐17 13 Months On hold for consolidation study
McBride Lift Station and Force Main Improvement Design 6,149$              CRG Jun‐17 12 Months
Laguna Shores Road Force Main Replacement Design 6,617$              LJA Jul‐17 12 Months
Oso WRP Nutrient Removal and Re‐rate to 18 MGD Phase 2 (Final) Design 76,740$            LNV Oct‐17 36 Months
Whitecap WWT Odor Control Process and Bulkhead Replacement Design 5,480$              CRG Apr‐18 15 Months
Wastewater Treatment Plants Consolidation Planning 1,500$              Stantec ‐ Feasibility study
TxDOT Utility Participation (Harbor Bridge) Pending 4,400$              AECOM ‐ Pending TxDOT
Greenwood WWTP Electrical Improvements to UV System On Hold 8,730$              LAN ‐   On Hold On Hold for consolidation study
Allison WWTP Process Upgrade and Replacement On Hold 6,650$              Urban ‐   On Hold On Hold for consolidation study
Capacity Assessment Improvements On Hold 22,500$            ‐ ‐ On Hold
Greenwood WWTP 8 to 12 MGD Expansion On Hold 28,000$            ‐ ‐ On Hold
Citywide Wastewater Lift Station Alternate Power Supply On Hold 10,557$            ‐ ‐ On Hold
Lift Station Repairs ‐ Citywide Ongoing 15,880$            Urban ‐ Ongoing Ongoing Ongoing
Citywide Collection System IDIQ  Program (SSOI)   Ongoing 196,582$         Multiple ‐ Ongoing Ongoing Ongoing
Unanticipated Wastewater Capital Requirements Ongoing 3,100$              Multiple ‐ Ongoing Ongoing Ongoing
Manhole, Ring & Cover and Clean‐out adjustments and improvements Ongoing 250$                 ECMS ‐ Ongoing Ongoing Ongoing
Utility Developer Participation ‐ Wastewater Ongoing 953$                 Dev Serv ‐ Ongoing Ongoing Ongoing
WWTR Citywide Pipe Bursting IDIQ Part A Ongoing 750$                 LNV ‐ Ongoing Ongoing Ongoing
WWTR Citywide Pipe Bursting IDIQ Part B Ongoing 750$                 LNV ‐ Ongoing Ongoing Ongoing

WWTR Operating Funded Projects
Oso Water Reclamation Plant DO Modeling Complete 608$                 RPS ‐

Wastewater Staff Augmentation Program Ongoing 1,200$              Pipeline A. ‐ Multi‐year Options
WW Service Line Repair and Clean‐Out Installation Ongoing 778$                 ECMS ‐ Ongoing Ongoing Ongoing
Wastewater Permit Assistance Ongoing 250$                 ‐ ‐ Multi‐Year Options

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

NOTE: Bid phase extended 1 month to better reflect actual timeline Planning / Preliminary Design Construction RFQ / RFP Deferred On Hold / Pending

Bid Redesign  Construction Complete Design Build Ongoing

WASTEWATER PROGRAMS
(AS OF 19 JULY 2016)

PROJECT TITLE STATUS AE Constr. 
Start Date

2015 2016 2017 2018 2019
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Parks & Recreation Misc. Projects
North Beach Re‐nourishment (Magee Beach Nourishment By GLO) Complete 2,500$            GLO Feb‐16
Oso Creek / Oso Bay Area Park Developments Phase II  Constr. 5,521$            RVI Arch. Jan‐15 Delays by contractor

Bond 2012 Prop 4 Parks & Recreation Impvts
Bear Creek  Complete  1,055$            ‐ Jan‐15
La Retama Park  Complete 1,736$            TRA Oct‐15 Pending close out

City‐Wide Community Parks
Artesian Park  Constr. 75$                  R. Gignac May‐16    6 Months 
Billish Park  Bid 600$                LMA ‐ Pending approval ‐ construction to be completed by HOA
Parker Park Bid 600$                CLK Aug‐16 7 Months
HP Garcia / Salinas Park  Design 500$                R. Gignac Jan‐17    8 Months  AE unable to meet design schedule
Bill Witt Park  Design 1,500$            MGM Feb‐17 7 Months Pending land acquisition and drainage restriction resolution
West Guth Park  Design 1,750$            TRA Apr‐17 7 Months  Delayed for funding coordination with Collier Pool

6,761$           
Hike & Bike Trails (Development and Improvements)

Schanen Phase I & II  Constr. 1,197$            MGM Oct‐15   12 Months
Schanen Phase III  Design 500$                MGM Dec‐16 9 Months 

Ocean Drive Parks (Repairs and Improvements)
Swantner Park  Bid 2,000$            HDR Nov‐16 9 Months 
Cole Park  Design 1,000$            HDR Dec‐16 9 Months 

Aquatic Facilities (Repairs, Upgrades & Improvements)
Collier Pool  ‐ Package A (Pool) Constr. 1,400$            TRA Jun‐16 7 Months
Collier Pool ‐ Package B (Restroom and Office) Bid 600$                TRA Aug‐16 7 Months Collier Pool project split into 2 projects
West Guth Pool  Design 1,500$            TRA Apr‐17 7 Months  Delayed for funding coordination with Collier Pool

HEB & Al Kruse Tennis Centers (Repairs, Upgrades & Impvts)
Tennis Center Upgrades (HEB/Al Kruse) Constr.  3,000$            CLK Feb‐16 Re‐design Rebid   8 Months

Bond 2008 Prop 7 Bayfront Development Plan
Bayshore Park  Constr. 5,200$            Fulton Jun‐16   12 Months Coordination with the Art Center on Stakeholder meeting dates is underway; authorization to start in May 201

Packery Channel
Phase 3 Restroom Facilities Pending 2,066$            Dev Serv ‐ Pending Pending revision of project scopes 
Phase 4 Ramps to Jetties Pending 274$                Dev Serv ‐ Pending
Phase 5 Pavilion Pending 1,276$            Dev Serv ‐ Pending
Phase 6 Admin/Maint Building Pending 715$                Dev Serv ‐ Pending
Miscellaneous Improvements Pending 1,530$            Dev Serv ‐ Pending

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

NOTE: Bid phase extended 1 month to better reflect actual timeline. Planning / Preliminary Design Construction RFQ / RFP Deferred On Hold / Pending

Bid Redesign  Construction Complete Design Build Ongoing

PARKS & RECREATION PROGRAMS
(AS OF 19 JULY 2016)

PROJECT TITLE STATUS AE
Constr. 

Start Date
2015 2016 2017 2018 2019
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Public Buildings
Light Up CC (Parking Advisory Committee funding) Constr. 200$                Bath Nov‐15   11 Months AEP Installing
City Hall Fire Detection and Alarm System  Constr. 407$                NRG Nov‐15   11 Months Construction extended due to scope revision to reduce cost
Museum Roof Replacement Constr. 1,600$             SNT Dec‐15   8 Months Rain delays
Municipal Communication Studio Renovations Constr. 1,100$             RBDG Feb‐16    8 Months
Police & Municipal Court Parking Improvements Design 350$                Govind Sep‐16   4 Months  Design delays due to scope revisions and funding limits
American Bank Center Encelium Lighting Controls Program RFP TBD ‐ Oct‐16  RFP 1 Month
North Padre Island Beach Facility Pending 1,200$             LNV Jul‐17 Pending coordination with county
Central Library Roof Replacement On Hold 260$                SNT ‐ On Hold On Hold per Council
Owen R. Hopkins & Garcia Library Roof Replacement On Hold 80$                   ‐ ‐   On Hold On Hold per Council
Vehicle Impound Yard, Phase 2  On Hold 700$                ‐ ‐ On Hold Pending additional funds
Facilities Condition Assessment Preliminary 2,000$             AECOM ‐

Solid Waste
Landfill Pavement/Roadway Life Cycle Replacement Complete 4,971$             Kleinfelder Jul‐15   13 Months 
Cefe Valenzuela Landfill Disposal Cells Construction ‐ Sectors 1B, 1C Constr. 4,624$             CP&Y  Jun‐15   15 Months 
Cefe Valenzuela Outfall Modifications  Bid 580$                HDR Sep‐16 3 Months AE unable to meet schedule
J.C. Elliott Landfill New Office Building On Hold 1,911$             ‐ ‐ RFP On Hold
J.C. Elliott Landfill Gas Management to Energy System On Hold TBD ‐ ‐ On Hold  Pending Recovery of Gas Prices (for resale value)
Cefe Valenzuela Landfill Disposal Cells Interim Cover ‐ Cells 3D, 4A, and 4B On Hold 4,374$             CP&Y  ‐ On Hold  Pending TCEQ approval of soil water balance report
Cefe Valenzuela Landfill Liquids (Leachate) Management Ongoing 2,928$             CP&Y  ‐ Ongoing Ongoing Ongoing

Bond 2012 Proposition 
Signs/Signal Operations ‐ New Shop and Office Facility Constr. 2,378$             Fulton Dec‐15 12 Months
New Fire Station in are of Holly/Saratoga (Station No. 18) RFP 1,851$             Anastos Sep‐16  RFP 9 Months

Type A Board Projects
Barge Dock Improvements AE Negotiation 6,547$             LJA Jan‐17 3 Months
McGee Beach Breakwater Improvements On Hold 1,200$             ‐ ‐ On Hold Pending study decision by City Council 
Seawall Capital Repairs Ongoing 2,437$             HDR ‐ Ongoing Ongoing Ongoing

State Funded Military Grant Projects
Sam Rankin Street Port Access Improvements (Joint City/Port) Redesign 1,680$             LNV Dec‐16 By Port 9 Months 
NASCC Truck Inspection Staging Area Design 1,264$             LNV Jan‐17   4 Months NAVY projects rescheduled with NAVY acceptance letter in June 2017
NASCC Perimeter Fence Security Improvements On Hold 381$                ‐ ‐ On Hold Pending funds and prioritization with the US NAVY

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

NOTE: Bid phase extended 1 month to better reflect actual timeline. Planning / Preliminary Design Construction RFQ / RFP Deferred On Hold / Pending

Bid Redesign  Construction Complete Design Build Ongoing

FACILITY & SOLID WASTE PROGRAMS
(AS OF 19 JULY 2016)

PROJECT TITLE STATUS AE
Constr. 

Start Date
2015 2016 2017 2018 2019
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INFORMAL STAFF REPORT 

 
MEMORANDUM 

 
To:  Mayor and Council  
 
From:  Margie C. Rose, City Manager  
 
Date:  July 21, 2016 
  
Subject: Upcoming Public Meetings and Events 
 
 
 
For your convenience, attached is a calendar of upcoming public meetings and events, as 
submitted by City departments. 
 

Please keep in mind that the City’s Ethics Ordinance prohibits Council members from speaking 
before City boards, commissions, and committees, except on behalf of your own personal 
financial interest, in which case you are to immediately state so publicly to the board, 
commission or committee. 
 
We hope this calendar will keep you informed about activities of interest taking place in your 
district and Citywide. 
 
If you have any questions, please feel free to contact me. 
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 July 25, 2016
 Monday

All Day Transportation Advisory Committee --  City Council Chambers 

 July 26, 2016
 Tuesday

11:30 AM - 5:30 PM COUNCIL MEETING  -- Council Chambers 

 July 27, 2016
 Wednesday

1:30 PM - 2:30 PM Board of Adjustment  -- City Hall, Council Chambers

 July 28, 2016
 Thursday

5:30 PM - 7:00 PM Public Meeting - Kostoryz Road - Brawner Parkway to Staples Street  -- Lindale Senior Center - 3135 
Swantner Street 

 August 2, 2016
 Tuesday

10:30 AM - 11:30 AM Library Board Room -- La Retama Central Library - 2nd Floor Board Room 

4:00 PM - 5:00 PM Arts & Cultural Commission (ACC) Regular Meeting -- City Hall, 6th floor

 

 August 4, 2016
 Thursday

5:00 PM - 6:00 PM Human Relations Commission -- City Council Chambers

 August 9, 2016
 Tuesday

11:30 AM - 5:30 PM COUNCIL MEETING  -- Council Chambers 

 August 10, 2016
 Wednesday

5:00 PM - 6:00 PM Parks and Recreation Advisory Committee -- City Hall, 3rd floor Conference Room

 

 August 16, 2016
 Tuesday

11:30 AM - 5:30 PM COUNCIL MEETING  -- Council Chambers 
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 August 17, 2016
 Wednesday

5:30 PM - 6:30 PM Community Youth Development Program Steering Committee -- Juvenile Assessment Center, 615 Leopard
Suite 105

 August 22, 2016
 Monday

All Day Transportation Advisory Committee --  City Council Chambers 

 August 23, 2016
 Tuesday

11:30 AM - 5:30 PM COUNCIL MEETING  -- Council Chambers 

 August 24, 2016
 Wednesday

1:30 PM - 2:30 PM Board of Adjustment  -- City Hall, Council Chambers

 August 30, 2016
 Tuesday

11:30 AM - 5:30 PM COUNCIL MEETING  -- Council Chambers 

 September 1, 2016
 Thursday

5:00 PM - 6:00 PM Human Relations Commission -- City Council Chambers
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CITY OF CORPUS CHRISTI 
SCHEDULED 

CITY COUNCIL AGENDA ITEMS/POLICY ISSUES 
As of July 21, 2016 

 
*Please note that this schedule may change at anytime due to scheduling 

conflicts and/or priority issues. 
 

 (T) – Indicates Tentative Scheduling 
 

 

August 9, 2016 

 
 
*Regular Meeting 

 
1. CARP Implementation Plan Presentation 

 
2. (16-0769) Ordinance authorizing the City Manager or designee to execute all 

documents necessary to accept, amend and appropriate a grant contract for the 
Community Preparedness Section - Laboratory Response Network Ebola Equipment (CPS/LRN-
EBOLA) grant in the amount of $200,000, from the Texas Department of State Health 
Services in the No. 1066 Health Grants Fund, to purchase equipment to 
support accelerated local public health preparedness planning and 
operational readiness for responding to Ebola virus disease for the contract 
period June 10, 2016, through June 30, 2017; and ratifying acceptance of the grant 
agreement to begin June 10, 2016. 

 
3. (16-0744) Ordinance approving a Business Incentive Agreement between the Corpus 

Christi Business and Job Development Corporation (“Type A Corporation”) and Sitel 
Inc (“Sitel”) to provide a grant of up to $500,000, for the creation of jobs and 
authorizing the City Manager, or designee, to execute a Business Incentive Project 
Service Agreement with the Type A Corporation regarding implementation and 
administration of the Sitel Business Incentive Agreement for the creation of jobs; and 
appropriating $500,000 from the unreserved fund balance in the No. 1140 
Business/Job Development Fund for said business incentive grant from the Type A 
Corporation to Sitel; and changing the FY 2015-2016 operating budget, adopted by 
Ordinance No. 030620, by increasing proposed expenditures by $500,000. 
 

4.  (16-0796) Ordinance authorizing the City Manager or his designee to execute a 
participation agreement for Bicycle Sharing Service with the Corpus Christi 
Downtown Management District for $90,000 over 3 years; and authorizing the City 
Manager or his designee to execute Licenses for Use of City Property to install 
bicycle racks for bicycle sharing service with Zagster, Inc (" Licensee") 
 

5.  (16-0813) Ordinance abandoning and vacating a 0.060 acre portion of an existing 
15-foot wide utility easement out of a part of Lot H5, Wilkey Addition Unit 2 Corpus 
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Christi Subdivision, located north of Williams drive and west of Airline Road; and 
requiring the owner, Williams Airline Partners, Ltd. To comply with the specified 
conditions. 
 

6. (16-0831) Ordinance ratifying acceptance of a grant from the Texas Department of 
Public Safety, Governor’s Division of Emergency Management, in the amount of 
$70,159.20 for the Emergency Management Performance Grant (EMPG); and 
appropriating $70,159.20 from the Emergency Management Performance Grant 
Program in the no. 1063 Emergency Management Grants Fund to improve mitigation, 
preparedness, response, and recovery capabilities for the City of Corpus Christi 
 

7. (16-0839) Resolution approving an agreement between the Corpus Christi Business 
and Job Development Corporation and the City of Corpus Christi for the Type A 
Affordable Housing Program - Homebuyer Assistance Program and authorizing the 
City Manager or Designee to execute said agreement. 
 

8. (16-0848) Resolution authorizing the City Manager or her designee to enter into 
outside city limits water contracts, which is attached to this resolution and 
incorporated herein for all purposes, with property owners of up to 97 lots in The 
Promenade Subdivision to provide public water to their respective properties located 
outside the city limits pursuant to Section 55-113 of the City Code of Ordinances. 
 

9. (16-0849) Resolution authorizing the City Manager or designee to enter into outside 
city limits water contracts, which is attached to this resolution and incorporated herein 
for all purposes, with property owners of up to 18 lots in the Melvin Estates Unit 1 
Subdivision to provide public water to their respective properties located outside the 
city limits pursuant to Section 55-113 of the City Code of Ordinances. 
 

10. (16-0856) Case No. 0716-01 The Estate of Joan Wakefield Urban: A change of 
zoning from the “RS-6” Single-Family 6 District and “FR” Farm Rural District to the 
“IL” Light Industrial District on Tract 1 and from the “RS-6” Single-Family 6 District 
and “FR” Farm Rural District to the “RS-22” Single-Family 22 District on Tract 2. Tract 
1 is described as being 4.64 acres and Tract 2 being 23.59 acres with both tracts 
being out of Lots 31 and 32, Section 39, Flour Bluff and Encinal Farm and Garden 
Tracts, located on the northeast corner of Roscher Road and Ramfield Road. 
 

11. (16-0857) Case No. 0716-02 Shaws Development Joint Venture: A change of zoning 
from the “RS-6” Single-Family 6 District to the “RS-4.5” Single-Family 4.5 District. The 
property is described as being an 11.84-acre tract of land out of Lots 1, 8 and 9, 
Artemus Roberts Subdivision, located on the west side of Rand Morgan Road 
between Goodnight Loving Trail and McNorton Road. 
 

12. Presentation of Capital Improvement Program (CIP) 
 

13. Presentation – General Fund and Internal Service Funds 
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August 16, 2016 

 
 
*Regular Meeting 
 
 

1. (16-0814) Resolution approving the FY 2016-2017 budget for the Corpus Christi 
Crime Control and Prevention District 
 

2. Presentation – Debt Service, Enterprise Funds and Special Revenue Fund 
 
3. Election Ordinance – First Reading 

 
 

 

August 23, 2016 

 
 
*Regular Meeting 
 

1. First Reading of Proposed Capital Improvement Program (CIP) 
 

August 30, 2016 

 
 
*Regular Meeting 
 

1. Public Hearing of Proposed Operating Budget 
 

2. Second Reading of Proposed Capital Improvement Program (CIP) 
 

 

September 13, 2016 

 
 
*Regular Meeting 

 
1. First Reading of Proposed Operating Budget 

 
 

September 20, 2016 
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*Regular Meeting 
 

1. Second Reading of Proposed Operating Budget 
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As of: 07/21/2016

Date Elevation Volume % Capacity Elevation Volume % Capacity Volume % Capacity Elevation Volume % Capacity

FULL 220.5 695,271     100% 94.0 257,260     100% 952,531     100% 44.0 161,085     100%

07/21/2016 198.4 252,294     36.3% 88.7 165,398     64.3% 417,692     43.9% 43.0 151,919     94.3%

07/20/2016 198.5 252,728     36.3% 88.7 166,197     64.6% 418,925     44.0% 43.1 152,823     94.9%

06/21/2016 199.4 266,231     38.3% 90.3 191,976     74.6% 458,207     48.1% 44.1 162,101     100.6%

07/21/2015 199.9 274,408     39.5% 93.8 253,798     98.7% 528,206     55.5% 43.7 158,306     98.3%

STATUS OF THE CHOKE CANYON / LAKE CORPUS CHRISTI / LAKE TEXANA RESERVOIR SYSTEM

RESERVOIR STATISTICS

Choke Canyon Reservoir Lake Corpus Christi CCR/LCC Combined Lake Texana
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